SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending September 3, 2004

SKYWAY (04-012024)

Doug Coe / David Salladay

Time Elapsed — 53% Bid Opening date — December 19, 2001
Completed—59% Construction Began — February 6, 2002

http://www.newbaybridge.org
http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:
In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 1 27 28 96%
Piles Driven 3 136 160 85%
SUBSTRUCTURE
Pier Tables 7 2 28 7%
Pier Columns 8 11 28 39%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 360 876 41%
Segments Cast 2 175 452 39%%
SUPERSTRUCTURE
Segments Erect 4 12 452 3%
FOUNDATIONS
e Pier 15W — Finish placing top slab rebar
e Pier 14W — Install pile studs and pour 2™ lift concrete
e Pier 13W — Pour 2™ lift annular grout
e Pier 12W — Weld pile head connection plates
e Pier 1MW — Cut slots and install connection plates for pile head connection welds
e Pier 10W — Continue initial pile cleanout
e Pier 09W — Remove pile template, and ready for pile cleanout
e Pier 08W — Drive 3 bottoms east side, and stab tops
e Pier 07W — Move rock screed, set footing box, and place locking fill
e Pier 04W — Splice welding 2 piles
PIER COLUMNS
e Pier 06E — Continue to install 3" lift pier rebar
e Pier 04E — Install 3" lift pier rebar
e Pier 16W — Continue to form & place concrete for 1 lift pier
e Pier 13W — Fabricate pier column cage on barge
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES
e Pier 14E — Post-tension high strength rebar & transverse tendons

e Pier 13E - Post-tension transverse & cantilever tendons
e Pier 12E - Install deck rebar
e Pier 11E - Install steel for blisters & pour 2" Jift concrete
e Pier 10E — Erect concrete for pre-cast panels
o Pier 09E - Install soffit rebar
¢ Pier 08E - Install falsework

PRECAST YARD (Stockton)

e 4 panels are scheduled to be cast next week
e 2 segments are scheduled to be cast next week
e  Ship out 14E-1E&W segments to Oakland

SUPERSTRUCTURE
e Pier 16E — Continue to erect, Epoxy and stress segments 4W&E
e Pier 15E — Erect, Epoxy and stress segments 4W&E

PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —136% Est. Date of Completion — September 25, 2004
Work Completed — 98% Project Cost: $25M

STATUS OF WORK:

o W2E: Cure top slab and continue to apply concrete finishing
e W2W: Pour the top slab and continue to backfill the footing

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 83% Est. Date of Completion — December 15, 2004
Completed — 85% Project Cost: $5.5M

STATUS OF WORK:

SUBSTATION

e Install water manifold system
e Terminate conductors in LVCC A&B

UTILITY RELOCATIONS
o CCO #28, Continue to install shoring system
e CCO #29, Splice cables in pullbox on viaduct wall and install pullboxes in vault 5

RAMP CLOSURE
e WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed - 12% Est. Date of Completion — October 27, 2005
Completed — 18% Project Cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
Continue to meet with contractor to discuss design issues
Continue with utility pot-holing discussion regarding unknown underground utilities
Continue with trestle construction; roadway leveling
Clear & grub hill slope for falsework installation
Preparation for Building 206 relocation

RAMP CLOSURE & SUPSENSION:
o EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
o Allfield activities are suspended at East Tie-End, West Tie-End, and Bent 48

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 12% Est. Date of Completion — May 26, 2007
Completed — 14% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

o Continued review of RFI's & Submittals
e Continue to analyze models at the working drawing campus

COMPLETED PROJECTS

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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